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June 8, 2015

Transportation Board of Directors’ Meeting
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Schedule

• July 2015  – Proposals Due

• September 2015  – Preferred Proposer Selection 

• Fall 2015 – Contract Execution (Board Approval)
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Alternative Technical Concepts

• Innovation and cost reduction
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Shortlisted Proposers

• Kiewit - Atkins

• Las Vegas Paving - Jacobs

• Neon Mobility Constructors  

– Granite/Skanska – Aztec/Louis Berger Group
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• June 10, 2015

• 4 to 7 pm

• Presentation 
– 5:30 pm

• Topics
– Project Update

Public Meeting
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ROW Status – Phase 1
• Ownership, legal occupancy, or condemnation authority 

for 57 of 58 individual parcels

• 1 parcel outstanding

– 1 private owner

• 8 relocations remaining

– 5 small business

– 3 billboards
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ROW Status – Phase 1 Outcomes

• 38 parcels (30 property owners) settled through normal 
negotiations process

• 20 parcels (12 property owners) have been referred to 
condemnation
– 6 property owners have reached settlement

– 1 has gone to trial

– 5 pending legal settlement or trial

• $102 M spent to date including all phases of the acquisition 
process and all legal costs
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ROW Status – DB Phase

• 82 offers have been made (135 parcels to acquire)
• 54 parcels have been acquired (or in process)
• 49 relocations completed (offers started in Oct. 2014)

– 311 in process

• 6 parcels have been referred for condemnation
• Anticipated Milestones

– Appraisal process complete for all parcels 3rd Qtr 2015
– All offers presented by 4th Qtr 2015

• $14.5 M spent to date including all phases of the acquisition 
process and all legal costs


